
UPDATED - JULY 14, 2008
Construction Phasing and Ramp Closure Summary - Projectwide

SEGMENT 1
NB Main - Washington Ramp Open
NB Main - Washington Ramp Closed
NB Main - Traffic Switch
NB Main - Washington Ramp Open
NB Main - Washington Ramp Closed
NB Main - Washington Ramp Open
Finish SE Ramp (SB I-15 to NB US 95)
Finish EN Ramp (NB US 95 to NB I-15)
Final Phase

SEGMENT 2
SB Lake Mead Bridge/Culvert
WB Lake Mead to SB I-15 Loop Construction
WB Lake Mead to SB I-15 Loop Open
NB Lake Mead Bridge Finish (WB to SB Loop Open)
Lake Mead Reconstruction

SEGMENT 3
SB Outside Lane & SB Cheyenne Ramps
Median & SB Inside Lanes
NB Lanes (including Carey)

SEGMENT 4
Median
NB & SB Outside Lanes 
Las Vegas Wash Bridge

SB 95 to NB I-15 Ramp - Periodic Night Closures Only
NB 95 to NB I-15 Ramp (EN) X X X X X X X X X X X X X X X X X X X X X X X X
D Street NB Off Ramp X X X X X X X X X X X X X X X X X X X X X X X X
Washington NB On Ramp X X X X X X X X
Lake Mead NB Off Ramp - Periodic Night Closures Only
Lake Mead WB to I-15 NB On Ramp - Periodic Night Closures Only
Carey Over Pass X X X X X X X X X X X X X X X X
Cheyenne NB Off Ramp X X X X X X X X
Cheyenne NB On Ramp X X X X X X X X X X X X X X X X
Craig NB Off Ramp X
Craig EB to I-15 SB On Ramp X
Craig WB to I-15 SB On Ramp (loop) X
Cheyenne SB Off Ramp X X X X X X X X
Cheyenne SB On Ramp X X X X X X X X X X X X X X X X
Carey Over Pass X X X X X X X X X X X X X X X X
Lake Mead SB Off Ramp - Periodic Night Closures Only
Lake Mead WB to I-15 SB On Ramp R R R R R R R R R R R R R R R R
Lake Mead EB to I-15 SB On Ramp R R R R R R R R R R R R R R R R
Washington SB Off Ramp X X X X X X X X
D Street SB On Ramp X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
SB I-15 to NB/SB 95 (SE) - Periodic Night Closures Only

X = CLOSED (traffic redirected to adjacent interchanges)
R = REDIRECTED (traffic redirected within the interchange)
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